



TPM Nürnberg

1.-2. Mars 2023



Wednesday 01.03.2023

14.00 Welcome

- Feedback ME
- Timelines – a reminder of new deadline
- Travel proofs - TPM
- Webside (Rabia)
- Sign participant list

14.15 – 15.00 PR1 (Germany)

Tasks that remain - Survey

Break

15.15 – 16.00 PR2 (Norway)

Where are we, plan for the way forward, deadlines and milestones, what is expected of the partners in relation to this PR in 2023.

Timelines –dates for 2023 and tentative dates for spring 2024

16.30 End of the first of the Transnational Project Meeting

Thursday, 02.03.2023

9.30 – 10.30 PR3 (Finland)

Where are we, plan for the way forward, deadlines and milestones, what is expected of the partners in relation to this PR in 2023.

Break

10.45 Information and reminders

Report HKdir (national agency in Norway)

Budget

12:00 Lunch

PR2: A model for in-service training in Vocational Teacher Education

The model will be elaborated by NTNU on the basis of the theoretical work of FAU, the practical implementation carried out by HHU, the complex problematics of VET education described by AU in Turkey and the experience of Charlottenlund VGS in implementing VET at upper secondary level

Deadline: January 2024

- Task 1: Describe current model of recruitment and in- service training for VET teachers, per partner
 - All
- Task 2: Outline and define sub-categories within VET to be developed, e.g. supervision and mentoring skills
 - All - NTNU/CHA
- Task 3: Prepare scenarios of possible vocational teacher trajectories, using these subcategories, as exemplars of the process
 - NTNU/CHA
- Task 4; As part of their VTE, student teachers will prepare digital stories, using the OPVET online course on digital storytelling, in which they will highlight development needs.
 - PR4?
- Task 5: Arrange for feedback on the exemplars and digital stories
 - NTNU/CHA - ALL
- Task 6: Prepare draft model
 - NTNU/CHA
- Task 7: Collate feedback on model from partners.
 - All
- Task 8 Finalise model for PR2 and produce publishable version
 - Deadline Januar 2024

ME Trondheim, Feb 2024

Content and deadlines...

- Task 1: Describe current model of recruitment and in- service training for VET teachers, per partner
 - All
- Task 2: Outline and define sub-categories within VET to be developed, e.g. supervision and mentoring skills
 - All - NTNU/CHA
- Task 3: Prepare scenarios of possible vocational teacher trajectories, using these subcategories, as exemplars of the process
 - NTNU/CHA
- Task 4; As part of their VTE, student teachers will prepare digital stories, using the OPVET online course on digital storytelling, in which they will highlight development needs.
 - PR4?

Activity type	Main focus	Deadlines and dates
Project results 1 (mapping)		Januar 2023
Transnational project meeting Germany	PR1/PR3	Januar 2023 1/3 – 2/3
Multiplier Event Germany	Multiplying PR1 (16 locals/6 foreign/virtu 64)	Februar 2023 27/2 – 1/3
Transnational project meeting Online	PR2/PR 3	27 March 2023, 12.15 Nurneberg time
Online meeting – extra?		June
Project Results 3 (mentors)	PR 3	September 2023
Transnational project meeting Finland	PR2/learning teaching activity	20-21 September 2023
Multiplier Event 2 Finland	Multiplying PR3 (24 locals/6 foreign/virtu 48)	
Transnational project meeting online	PR2/4	?
Project Results 2 (A model for in-service)		Januar 2024
Transnational project meeting Norway	PR4	Februar 2024
Multiplier Event 3 Norway	Multiplying PR2 (24 locals/6 foreign/virtu 48)	
Transnational project meeting Finland	Learning Teaching Activities	?
Learning Teaching Activities Finland		September 2024
Project Results 4 (Learning Resources)		September 2025 (change? PR2+ LTA
Transnational project meeting Turkey	Evaluation/reporting	Januar 2025
Multiplier Event 4 Turkey	Ending conference (32 locals/7 foreign, virtu 80)	